
Construction Notification  
E Reservoir and Pump Station 
Replacement Project 

Rendering (above) of the completed project 

The E Reservoir Replacement and Pump 
Station Project will begin this winter and 
take approximately 24 months to 
complete. 

Work Required 
Construction work requires demolishing the existing 
reservoir, removing rock, and re-grading the site to 
accommodate the new reservoir and pump station. 
The new reservoir will have the capacity to store 2.92 
million gallons of drinking water and will meet or 
exceed all current drinking water standards and 
applicable codes including earthquake codes. In 
addition, a pump station will be built, which will allow 
VID to transfer water throughout the distribution 
system in times of emergencies, such as wild fires, to 
where it is needed. 

Most of the new reservoir will be buried as it is now 
and new water-smart landscaping will be 
incorporated into the project and help screen the 
new reservoir once the landscaping is established. 
Visible portions of the reservoir will be painted to 
blend in with the surrounding hills. Other 
improvements include drainage and site security 
enhancements. 

The construction contractor will be required to keep 
noise levels within regulation standards. The 
contractor must also control dust levels and ensure 
trucks do not idle at the project site before, during, 
or after working hours. 

The water supply typically stored in the E Reservoir 
will be rerouted during construction to ensure there 
will be no disruption to water service.  

Thank you for your patience during this critical 
infrastructure improvement project.  

FOR MORE INFORMATION 
Contact: Greg Keppler, Project Manager 
Vista Irrigation District 
760-597-3136
gkeppler@vidwater.org

PROJECT MAP

Once work begins, construction vehicles will access the project site 
via Edgehill Rd.  

CONSTRUCTION  
SCHEDULE AND HOURS 

Winter 2022 through Winter 2024 

Monday through Friday 
8:00 A.M. to 4:30 P.M. 

The contractor may need to work outside the prescribed 
working hours on some occasions to minimize impacts to the 

water system. Residents will be notified ahead of time in these 
instances.
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Project Description: 
• The work generally consists of demolition of the existing 1.5-million-gallon E Reservoir structure,

construction of a new 2.92 million gallon cast in place partially buried reservoir, construction of a
new 3,000 GPM booster pump station and associated piping and site improvements.

Description of Work Completed During This Month: 
• Demolition of the existing reservoir.
• Continued grading around the existing reservoir.
• Grading to final grade for new reservoir
• Export of excess material

Contractor’s Schedule for Next Month (May 2022): 
• Complete grading around the existing reservoir.
• Export of excess material
• Complete final grade for new reservoir
• Install CLSM
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PHOTOGRAPHS 

Removal concrete reservoir walls and floor (Above) 
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Square rebar removed from existing reservoir concrete (Below) 
 

 
 
Separating concrete from steel and grinding concrete (Below) 
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Concrete Grindings (Below) 
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Exporting excess materials (Below) 
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CLSM Placement (Above) 
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CLSM Placement (Below) 
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Preparing to construct edge forms (Above) 
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Edge Forms (Above) 
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Stripping Column Forms (Above) 
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Pouring Columns (Below) 
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Preparing wall rebar at and forms (Above) 
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Top of Wall Forms and Rebar (Above) 
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Concrete placement on west wall (above).  East wall formed (below) 
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Outlet pipe installation and encasement 
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Rebar placement for center slabs 
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Center slab rebar ready for concrete (above).  Concrete placement (below) 
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Forming of east center wall 
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West wall concrete placement 
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Concrete wall placement (above).  Concrete slab placement (below) 
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Roof Deck Shoring Installation 
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Roof Deck Shoring Installation and Decking Installation 
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Rebar placement for final SOG pour (above).  Final SOG concrete slab placement (below) 
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Vault Walls Formed (Above)  Final roof deck pour corner (Below) 
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Roof Deck Shoring Removal (above).  Roof Deck Shoring 
Remaining Until Concrete Reaches Strength (below) 
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Vault Backfill/Compaction (Above)  Sack & Patch Interior Reservoir (Below) 
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Export Excess Soil (Above)  Begin Yard Piping Excavation (Below) 
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Flex Coupler Installation 
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Valve Vault Valve Installation (Above)  Retaining Wall Footing Compaction Test (Below) 
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Pump Station Outlet Piping (Above)  Pump Station Electrical (Below) 
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 Reservoir Leak Repair (Above)  Reservoir Exterior Waterproofing (Below) 
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Pump Station Slab Electrical Conduits (Above)  Pump Station Slab Rebar (Below) 
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Pump Station Slab (Above)  Pump Station Electrical (Below) 
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Reservoir Footing Drain/Backfilling (Above)  Pump Station Retaining Wall Footing (Below) 
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Pump Station CMU Block and Retaining Wall 
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Pump Station Retaining Wall (Above)  Reservoir Backfilling (Below) 
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